

Status of the proposed interlinking projects

S.No.	Proposed Interlinking Projects	Status
Himalayan Rivers Development Component		
1.	Manas- Sankosh-Tista-Ganga	S & I works taken up
2.	Kosi- Ghagra	S & I works taken up
3.	Gandak-Ghagra	S & I works completed
4.	Ghagra-Yamuna	FR completed (for the Indian portion)
5.	Sarda-Yamuna	FR completed (for the Indian portion)
6.	Yamuna- Rajasthan	S & I works completed
7.	Rajasthan-Sabarmati	S & I works completed
8.	Chunar-Sone Barrage	S & I works completed
9.	Sone Dam- Southern tributaries of Ganga	S & I works taken up
10.	Ganga-Damodar-Subernarekha	S & I works completed
11.	Subernarekha-Mahanadi	S & I works completed
12.	Kosi-Mechi	Entirely lies in Nepal
13.	Farakka-Sunderbans	S & I works completed
14.	Jogighopa-Tista-Farakka	S & I works taken up
Peninsular Rivers Development Component		
15.	Mahanadi (Manibhadra)-Godavari (Dowlaiswaram)	FR completed
16.	Godavari (Inchampalli)-Krishna (Pulichintala)	FR completed
17.	Godavari (Inchampalli)-Krishna (Nagarjunasagar)	FR completed
18.	Godavari (Polavaram)-Krishna (Vijayawada)	FR completed
19.	Krishna (Almatii)-Pennar	FR completed
20.	Krishna (Srisailam)-Pennar	FR completed
21.	Krishna (Nagarjunasagar)-Pennar (Somasila)	FR completed
22.	Pennar (Somasila)-Cauvery (Grand Anicut)	FR completed
23.	Cauvery (Kattalai)- Vaigai-Gundar	FR completed
24.	Ken-Betwa	Approved
25.	Parbati-Kalisindh-Chambal	FR completed
26.	Par-Tapi-Narmada	FR completed & DPR ready
27.	Damanganga-Pinjal	FR completed & DPR ready
28.	Bedti-Varda	FR work taken up
29.	Netravati-Hemavati	PFR completed
30.	Pamba-Achankovil-Vaippar	FR completed
S&I - Survey & Investigation in Indian portion; FR- Feasibility Report; DPR- Detailed Project Report; PFR- Pre-Feasibility Report		